GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR & RD Dept – PMGSY - Ph-XI – 2018-19 - Visakhapatnam District — Revised Administrative Sanction orders for the work "Road from Vadamamidi to China Agraharam in G.K.Veedhi Mandal" under PMGSY - Ph-XI – 2018-19 Grant due to Excess tender percentage, Forest Clearance & Enhanced Seigniorage & GST for an amount of Rs.299.00 lakhs as against the original administrative sanction for an amount of Rs.210.73 lakhs – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS. II) DEPARTMENT

G.O. Rt. No.614 **Dated.26.07.2022.**

Read the following:-

(1) G.O. Ms. No. 60, PR & RD Dept., dt. 28.05.2018.
(2) G.O. Rt. No. 249, PR & RD (Progs.II) Dept., dt.23.03.2018
(3) G.O. Rt. No. 375, PR & RD (Progs.II) Dept., dt. 01.05.2018
(4) From the Engineer-in-Chief, Panchayat Raj, Lr.No.W12/AP1918-P29/China Agraharam/PMGSY/VSP/2018, dt:26.10.2021.

.....

O R D E R:-

In the G.O. first read above, the work "Road from Vadamamidi to China Agrahaarm in G.K.Veedhi Mandal in Visakhapatnam District" was administratively sanctioned under PMGSY Phase XI (100-249 population, LWE category). This work under package No.AP1918-P29 was awarded by the State Level Financial Evaluation Committee constituted vide G.O. second read above, at excess tender premium over the estimate rates (2017-18 SoR) as per the permission accorded for calling tenders without keeping cap on tender percentage in LWE area vide G.O. third read above.

2. In the letter fourth read above, the Engineer-in-Chief, A.P., Vijayawada has stated that as NRIDA has informed that the target date for completion of PMGSY-1 works will not be extended beyond March 2022. He has therefore, requested to accord Revised Administrative Sanction with the modified funding pattern as noted below:

Sanction	GoI Share Rs. in Lakhs	State Share Rs. in Lakhs	Total Rs. in Lakhs
As per OAS	126.44	84.29	210.73
As per RAS proposed	126.44	172.56	299.00
Net Increase		88.27	88.27

3. In the circumstances explained above, Government, after careful consideration, hereby accord Revised Administrative Sanction orders for the work "Road from Vadamamidi to China Agraharam in G.K.Veedhi Mandal" under PMGSY - Ph-XI – 2018-19 Grant due to Excess tender percentage, Forest Clearance & Enhanced Seigniorage & GST for an amount of Rs.299.00 lakhs as against the original administrative sanction for an amount of Rs.210.73.

4. The Engineer-in-Chief, PR, A.P., Vijayawada is therefore, requested to take further necessary action in the matter, accordingly.

5. This order issues with the concurrence of Finance (FMU – Works) Dept., vide their U.O. No. 1572534/FIN01-FMU0ASD(PRRD)/32/2021-FMU-PRRDRWS, dt.19.04.2022.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada
The Superintending Engineer, PR Circle, Visakhapatnam Dist.
Copy to:-
The Director of Treasuries & Accounts, A.P., Vijayawada
The Director of Works & Accounts, A.P., Vijayawada
The Pay & Accounts Officer, A.P., Vijayawada
The OSD to Dy. Chief Minister, PR & RD
The P.S. to Prl. Secy. to Govt., PR & RD Dept.
Sc/sf

//FORWARDED :: BY ORDER//

S.M.S.L.
SECTION OFFICER